
Summary of Installation Activities: 3/14/2006 
L1 Calorimeter Trigger Upgrade 

 
 
1. All the smoke detectors and some of the other safety hardware were installed.  
2. All the heat exchangers were installed. Except two, they need some more 

hardware work. 
3. Dan approved the proposed labeling scheme and, the procedure for cabling and 

testing for continuity I described to him by e-mail. The labels for the patch panels 
and cards will be printed tomorrow. I started installing the cards and cables. I am 
finished with one card worth of cabling. It progressed slowly. It is a learning 
experience at this stage. Un-stuffing the cables turned out to be harder than 
stuffing, patch panels are in the way now. Clamps are not easy to work with and 
they are lower than the cable-end-connectors. I had to make a large loop. There 
are some other issues that one could not have expected at design stage, but all is 
workable. I learned a lot and it should get easier in time. 

4. Work on the sidewalk continued. Other than 9:15 meeting today, I was away from 
the sidewalk. I think Sabine did some software work and Mike worked on various 
links. 

 
Please see the web for details. URL is 
http://d0server1.fnal.gov/users/selcuk/www/default.htm. This information is on 
the trigger online logbook also. 
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